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ESTIMATE RUN 06/13/2018

ESTIMATE SUMMARY 07:58:24

CONTID: C19085         ESTIMATE NO: 0017 PROG 2005

PCN: 19085-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-76 AT US-85: EB AND WB PERCENT TIME:

PROJECT NO: FSA 0761-216                  

I-76 at US85: EB and WB

NAME OF ROAD:  

PROJECT COUNTIES: ADAMS

CONTRACTOR:

VILLALOBOS CONCRETE INC PAY PERIOD ENDING

6800 N. Broadway Blvd., Ste 109 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)872-2753 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,990,460.78 PARTICIPATING $ $ 39,049.56

AWARD PROJECT AMT: 9,681,395.37 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

101.34

WORK DAYS

WORK DAYS

97.96%

224,429.02

39,049.56

39,049.56

39,049.56

$

$

$

$

10,766,031.76

0.00

10,766,031.76

0.00

10,766,031.76

-20,000.00

0.00

10,746,031.76

0.00

AMOUNT DUE 10,746,031.76 39,049.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 39,049.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

227.0 TIME ALLOW: 224

ORIG TIME ALLOW: 190

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/09/2016

10/09/2016

06/01/2018

08/04/2016

08/24/2016

09/19/2016

10/09/2016
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 6.900

0.000

201-00001  
 

10,005.006.900

0.00

6.900

ACRE

1,450.00000

0010 Removal of Tree 25.000

0.000

202-00010  
 

7,190.7525.000

0.00

25.000

EACH

287.63000

0015 Removal of Inlet 6.000

0.000

202-00019  
 

6,600.006.000

0.00

6.000

EACH

1,100.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

2,166.002.000

0.00

2.000

EACH

1,083.00000

0025 Removal of Pipe 3.000

0.000

202-00033  
 

14,400.003.000

0.00

3.000

EACH

4,800.00000

0030 Removal of Pipe 97.000

0.000

202-00035  
 

7,760.0097.000

0.00

97.000

LF  

80.00000

0035 Removal of End Section 2.000

0.000

202-00037  
 

760.002.000

0.00

2.000

EACH

380.00000

0040 *Removal of Electrical Conduit 0.000

0.000

202-00040  
 

0.000.000

0.00

0.000

LF  

9.00000

0045 Removal of Delineator 20.000

0.000

202-00090  
 

1,960.0020.000

0.00

20.000

EACH

98.00000

0050 Removal of Concrete Pavement (Special) 43,246.000

0.000

202-00212  
 

432,460.0043,246.000

0.00

43,246.000

SY  

10.00000

0055 *Removal of Asphalt Mat 29,144.000

0.000

202-00220  
 

210,128.2429,144.000

0.00

29,144.000

SY  

7.21000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Asphalt Mat (Planing) 1,081.000

0.000

202-00240  
 

7,026.501,081.000

0.00

1,081.000

SY  

6.50000

0065 *Removal of Pavement Marking 20,671.000

22,836.000

202-00250  
 

74,396.9743,507.000

39,049.56

43,507.000

SF  

1.71000

0070 *Removal of Light Standard Foundation 2.000

0.000

202-00705  
 

874.002.000

0.00

2.000

EACH

437.00000

0075 *Removal of Luminaire 3.000

0.000

202-00750  
 

207.093.000

0.00

3.000

EACH

69.03000

0080 *Removal of Overhead Sign Structure 2.000

0.000

202-00805  
 

10,060.002.000

0.00

2.000

EACH

5,030.00000

0085 *Removal of Ground Sign 9.000

0.000

202-00810  
 

880.209.000

0.00

9.000

EACH

97.80000

0090 *Removal of Sign Panel 14.000

0.000

202-00821  
 

1,401.4014.000

0.00

14.000

EACH

100.10000

0095 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

126.562.000

0.00

2.000

EACH

63.28000

0100 *Removal of Pull Box 2.000

0.000

202-00827  
 

531.542.000

0.00

2.000

EACH

265.77000

0105 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

1,350.001.000

0.00

1.000

EACH

1,350.00000

0110 Removal of Fence 1,211.000

0.000

202-01000  
 

1,513.751,211.000

0.00

1,211.000

LF  

1.25000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Guardrail Type 3 2,994.000

0.000

202-01130  
 

11,976.002,994.000

0.00

2,994.000

LF  

4.00000

0120 Removal of Guardrail Type 4 2,482.000

0.000

202-01140  
 

17,374.002,482.000

0.00

2,482.000

LF  

7.00000

0125 *Removal of Tensioned Cable Barrier 1,448.000

0.000

202-01200  
 

5,574.801,448.000

0.00

1,448.000

LF  

3.85000

0130 *Removal of End Anchorage 14.000

0.000

202-01300  
 

4,004.0014.000

0.00

14.000

EACH

286.00000

0135 *Clean Culvert 12.000

0.000

202-04002  
 

30,000.0012.000

0.00

12.000

EACH

2,500.00000

0140 Clean Inlet 7.000

0.000

202-04010  
 

8,554.007.000

0.00

7.000

EACH

1,222.00000

0145 Unclassified Excavation (Complete In Place) 51,884.000

0.000

203-00010  
 

518,840.0051,884.000

0.00

51,884.000

CY  

10.00000

0150 Embankment Material (Complete In Place) (R20) 45,171.000

0.000

203-00065  
 

654,979.5045,171.000

0.00

45,171.000

CY  

14.50000

0155 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

30.00000

0160 Proof Rolling 25.000

0.000

203-01100  
 

2,875.0025.000

0.00

25.000

HOUR

115.00000

0165 Blading 63.000

0.000

203-01500  
 

7,973.2863.000

0.00

63.000

HOUR

126.56000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Potholing 79.000

0.000

203-01597  
 

14,997.3679.000

0.00

79.000

HOUR

189.84000

0175 Structure Backfill (Flow-Fill) 17.000

0.000

206-00065  
 

2,856.0017.000

0.00

17.000

CY  

168.00000

0180 Topsoil 10,191.000

0.000

207-00205  
 

122,292.0010,191.000

0.00

10,191.000

CY  

12.00000

0185 Stockpile Topsoil 1,427.000

0.000

207-00210  
 

13,128.401,427.000

0.00

1,427.000

CY  

9.20000

0190 *Erosion Log Type 1 (12 Inch) 3,863.000

0.000

208-00002  
 

13,945.433,863.000

0.00

3,863.000

LF  

3.61000

0195 *Erosion Log Type 2 (18 Inch) 0.000

0.000

208-00009  
 

0.000.000

0.00

0.000

LF  

7.05000

0200 *Silt Fence 16,836.000

0.000

208-00020  
 

18,351.2416,836.000

0.00

16,836.000

LF  

1.09000

0205 *Aggregate Bag 471.000

0.000

208-00035  
 

2,778.90471.000

0.00

471.000

LF  

5.90000

0210 *Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

490.47000

0215 Concrete Washout Structure 3.000

0.000

208-00045  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

0220 *Vehicle Tracking Pad 13.000

0.000

208-00070  
 

23,400.0013.000

0.00

13.000

EACH

1,800.00000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Removal and Disposal of Sediment (Labor) 170.000

0.000

208-00103  
 

7,650.00170.000

0.00

170.000

HOUR

45.00000

0230 Removal and Disposal of Sediment (Equipment) 159.000

0.000

208-00105  
 

14,310.00159.000

0.00

159.000

HOUR

90.00000

0235 *Sweeping (Sediment Removal) 221.000

0.000

208-00106  
 

44,200.00221.000

0.00

221.000

HOUR

200.00000

0240 Erosion Control Management 251.000

0.000

208-00207  
 

31,131.53251.000

0.00

251.000

DAY 

124.03000

0245 *Reset Light Standard 2.000

0.000

210-00750  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0250 *Reset Overhead Sign Structure 2.000

0.000

210-00805  
 

23,445.842.000

0.00

2.500

EACH

11,722.92000

0255 *Reset Ground Sign 13.000

0.000

210-00810  
 

1,495.6513.000

0.00

13.000

EACH

115.05000

0260 *Reset Sign Panel 10.000

0.000

210-00815  
 

2,462.2010.000

0.00

10.000

EACH

246.22000

0265 *Reset Guardrail Type 3 717.000

0.000

210-01130  
 

12,733.92717.000

0.00

717.000

LF  

17.76000

0270 *Reset End Anchorage 4.000

0.000

210-01200  
 

3,628.004.000

0.00

4.000

EACH

907.00000

0275 *Modify Inlet 2.000

0.000

210-04020  
 

6,903.222.000

0.00

2.000

EACH

3,451.61000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Seeding (Native) 13.400

0.000

212-00006  
 

11,309.6013.400

0.00

13.410

ACRE

844.00000

0285 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

0.000

ACRE

632.50000

0290 *Mulching (Weed Free) 10.100

0.000

213-00003  
 

5,050.0010.100

0.00

10.100

ACRE

500.00000

0295 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

6,900.00000

0300 *Deciduous Tree (2 Inch Caliper) (Furnish Only)  14.000

0.000

214-00222  
 

5,130.3014.000

0.00

14.000

EACH

366.45000

0305 *Evergreen Tree (8 Foot) (Ball and Burlap) (Fur nish 
Only) 

9.000

0.000

214-00509  
 

5,581.269.000

0.00

9.000

EACH

620.14000

0310 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable
Class 

16,446.000

0.000

216-00201  
 

30,754.0216,446.000

0.00

16,446.000

SY  

1.87000

0315 *Herbicide Treatment 3,013.000

0.000

217-00000  
 

692.993,013.000

0.00

3,013.000

SY  

0.23000

0320 *Wildlife Biologist 34.000

0.000

240-00000  
 

4,080.0034.000

0.00

34.000

HOUR

120.00000

0325 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

70.00000

0330 *Prairie Dog Management 1.000

0.000

240-00100  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,300.001.000

0.00

1.000

L S 

2,300.00000

0340 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

112.75000

0345 *Health and Safety Officer 10.000

0.000

250-00110  
 

1,000.0010.000

0.00

10.000

HOUR

100.00000

0350 Aggregate Base Course (Class 6) 25,996.690

0.000

304-06000  
 

415,947.0425,996.690

0.00

25,996.690

TON 

16.00000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 599.510

0.000

403-00720  
 

179,853.00599.510

0.00

599.510

TON 

300.00000

0360 Emergency Pothole Repair 20.340

0.000

403-00800  
 

12,204.0020.340

0.00

20.340

TON 

600.00000

0365 *Stone Matrix Asphalt (Fibers)(Asphalt) 998.510

0.000

403-09221  
 

149,776.50998.510

0.00

998.510

TON 

150.00000

0370 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 3,755.220

0.000

403-33841  
 

337,969.803,755.220

0.00

3,755.220

TON 

90.00000

0375 *HMA Safety Edge 2,023.000

0.000

403-40000  
 

10,115.002,023.000

0.00

2,023.000

LF  

5.00000

0380 *Emulsified Asphalt (Slow-Setting) 898.000

0.000

411-10255  
 

7,184.00898.000

0.00

898.000

GAL 

8.00000

0385 *Concrete Pavement (12-1/2 Inch) 54,140.000

0.000

412-01250  
 

3,194,260.0054,140.000

0.00

54,140.000

SY  

59.00000
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PCN: 19085-BID    ESTIMATE RUN

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0385 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

2.63000

0390 Concrete Safety Edge 8,263.000

0.000

412-02000  
 

33,052.008,263.000

0.00

8,263.000

LF  

4.00000

0395 *Geotextile (Erosion Control) (Class 1) 77.000

0.000

420-00102  
 

1,771.7777.000

0.00

77.000

SY  

23.01000

0400 *Drilled Caisson (42 Inch) 58.000

0.000

503-00042  
 

25,073.4058.000

0.00

58.000

LF  

432.30000

0405 *Drilled Caisson (48 Inch) 23.000

0.000

503-00048  
 

11,025.2823.000

0.00

23.000

LF  

479.36000

0410 *Drilled Caisson (54 Inch) 93.000

0.000

503-00054  
 

50,034.0093.000

0.00

93.000

LF  

538.00000

0415 *Riprap (12 Inch) 30.000

0.000

506-00212  
 

8,628.9030.000

0.00

30.000

CY  

287.63000

0420 *18 Inch Reinforced Concrete Pipe 545.000

0.000

603-01180  
 

38,150.00545.000

0.00

545.000

LF  

70.00000

0425 *18 Inch Reinforced Concrete End Section (Speci al) 3.000

0.000

603-05019  
 

7,248.363.000

0.00

3.000

EACH

2,416.12000

0430 *18 Inch Corrugated Steel Pipe 273.000

0.000

603-10180  
 

19,110.00273.000

0.00

273.000

LF  

70.00000

0435 *18 Inch Steel End Section 3.000

0.000

603-30018  
 

4,832.253.000

0.00

3.000

EACH

1,610.75000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

15,600.004.000

0.00

4.000

EACH

3,900.00000

0445 *Vane Grate Inlet (5 Foot) 4.000

0.000

604-25005  
 

30,720.004.000

0.00

4.000

EACH

7,680.00000

0450 *Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

14,850.001.000

0.00

1.000

EACH

14,850.00000

0455 *Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0460 *Manhole Slab Base (15 Foot) 2.000

0.000

604-30015  
 

13,700.002.000

0.00

2.000

EACH

6,850.00000

0465 *Guardrail Type 3 (6-3 Post Spacing) 1,683.000

0.000

606-00301  
 

42,075.001,683.000

0.00

1,683.000

LF  

25.00000

0470 *Guardrail Type 3 (Double) (6-3 Post Spacing) 376.000

0.000

606-00350  
 

9,400.00376.000

0.00

376.000

LF  

25.00000

0475 Guardrail Type 7 (Style CA) 4,402.000

0.000

606-00710  
 

198,090.004,402.000

0.00

4,402.000

LF  

45.00000

0480 Guardrail Type 7 (Style CE) 1,187.000

0.000

606-00740  
 

94,960.001,187.000

0.00

1,187.000

LF  

80.00000

0485 *End Anchorage Type 3D 6.000

0.000

606-01340  
 

12,120.006.000

0.00

6.000

EACH

2,020.00000

0490 *Transition Type 3G 3.000

0.000

606-01370  
 

6,705.003.000

0.00

3.000

EACH

2,235.00000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

0500 *End Anchorage (Flared) 8.000

0.000

606-02005  
 

19,280.008.000

0.00

8.000

EACH

2,410.00000

0505 Fence (Plastic) 5,630.000

0.000

607-11525  
 

9,852.505,630.000

0.00

5,630.000

LF  

1.75000

0510 *Line Post (Chain Link) 44.000

0.000

607-52900  
 

3,520.0044.000

0.00

50.000

EACH

80.00000

0515 *End Post (Chain Link) 6.000

0.000

607-52905  
 

1,242.006.000

0.00

8.000

EACH

207.00000

0520 *Corner and Line Brace Post (Chain Link) 1.000

0.000

607-52910  
 

338.001.000

0.00

1.000

EACH

338.00000

0525 *Fence Chain Link (72 Inch) 523.000

0.000

607-53172  
 

4,476.88523.000

0.00

523.000

LF  

8.56000

0530 *12 Foot Gate 3.000

0.000

607-60112  
 

3,156.003.000

0.00

3.000

EACH

1,052.00000

0535 *Delineator (Type I) 47.000

0.000

612-00001  
 

2,974.1647.000

0.00

47.000

EACH

63.28000

0540 *Delineator (Type II) 3.000

0.000

612-00002  
 

193.323.000

0.00

3.000

EACH

64.44000

0545 *Delineator (Type III) 23.000

0.000

612-00003  
 

1,534.7923.000

0.00

23.000

EACH

66.73000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Location Marker (Fiber Optic)(Dome) 5.000

0.000

612-00260  
 

604.005.000

0.00

5.000

EACH

120.80000

0555 *Install Marker 6.000

0.000

612-15000  
 

621.306.000

0.00

6.000

EACH

103.55000

0560 *2 Inch Electrical Conduit 3,398.000

0.000

613-00200  
 

31,261.603,398.000

0.00

3,398.000

LF  

9.20000

0565 *2 Inch Electrical Conduit (Bored) 4,005.000

0.000

613-00206  
 

55,309.054,005.000

0.00

4,005.000

LF  

13.81000

0570 *2 Inch Electrical Conduit (Bored) (Install Onl y) 2,440.000

0.000

613-00208  
 

30,890.402,440.000

0.00

2,440.000

LF  

12.66000

0575 *3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

12.66000

0580 *2 Inch Electrical Conduit (Plastic) 3,491.000

0.000

613-01200  
 

32,117.203,491.000

0.00

3,491.000

LF  

9.20000

0585 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,491.000

0.000

613-01202  
 

27,125.073,491.000

0.00

3,491.000

LF  

7.77000

0590 *Electrical System Modifications 1.000

0.000

613-04100  
 

3,370.401.000

0.00

1.000

L S 

3,370.40000

0595 *Pull Box (11"x18"x12") 23.000

0.000

613-07011  
 

13,018.0023.000

0.00

23.000

EACH

566.00000

0600 *Pull Box (24"x36"x24") 5.000

0.000

613-07023  
 

5,810.205.000

0.00

5.000

EACH

1,162.04000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Pull Box (24"x24"x12") 5.000

0.000

613-07029  
 

5,096.905.000

0.00

5.000

EACH

1,019.38000

0610 *Wiring 1.000

0.000

613-10000  
 

16,914.001.000

0.00

1.000

L S 

16,914.00000

0615 *Luminaire (Install Only) 15.000

0.000

613-20200  
 

2,674.9515.000

0.00

15.000

EACH

178.33000

0620 *Light Standard Steel (35 Foot) 12.000

0.000

613-32350  
 

36,324.0012.000

0.00

12.000

EACH

3,027.00000

0620 MATERIAL ALLOWANCE Light Standard 0.000

0.000

0.000.000

0.00EACH

3,027.00000

0625 *Light Standard Foundation 14.000

0.000

613-40010  
 

13,160.0014.000

0.00

14.000

EACH

940.00000

0625 MATERIAL ALLOWANCE Concrete foundation 0.000

0.000

0.000.000

0.00EACH

940.00000

0630 *Secondary Service Pedestal 2.000

0.000

613-50150  
 

1,092.002.000

0.00

2.000

EACH

546.00000

0635 *Temporary Lighting 1.000

0.000

613-50210  
 

86,000.001.000

0.00

1.000

L S 

86,000.00000

0640 *Sign Panel (Class I) 15.000

0.000

614-00011  
 

431.4015.000

0.00

15.000

SF  

28.76000

0645 *Sign Panel (Class II) 18.000

0.000

614-00012  
 

538.3818.000

0.00

18.000

SF  

29.91000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0650 *Sign Panel (Class III) 1,596.000

0.000

614-00013  
 

40,394.761,596.000

0.00

1,596.000

SF  

25.31000

0650 MATERIAL ALLOWANCE Traf Sign Aluminum 0.000

0.000

0.000.000

0.00SF  

25.31000

0655 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

230.000

EACH

36.82000

0660 *Monotube Overhead Sign Cantilever (18 Inch Dia meter) 1.000

0.000

614-31800  
 

37,870.001.000

0.00

1.000

EACH

37,870.00000

0660 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

37,870.00000

0665 *Monotube Overhead Sign Cantilever (24 Inch Dia meter) 1.000

0.000

614-32400  
 

46,202.001.000

0.00

1.000

EACH

46,202.00000

0665 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

46,202.00000

0670 *Monotube Overhead Sign Bridge (18 Inch Diamete r) 2.000

0.000

614-41800  
 

112,000.002.000

0.00

2.000

EACH

56,000.00000

0670 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00EACH

56,000.00000

0675 Rumble Strip 5,852.000

0.000

614-80385  
 

5,852.005,852.000

0.00

5,852.000

LF  

1.00000

0680 *Impact Attenuator 1.000

0.000

614-85001  
 

17,000.001.000

0.00

1.000

EACH

17,000.00000
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PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0685 *Impact Attenuator (Low Maintenance) 1.000

0.000

614-85003  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0690 *Fiber Optic Cable (Single Mode) (96 Strands) 8,922.000

0.000

614-87496  
 

45,145.328,922.000

0.00

8,922.000

LF  

5.06000

0695 Detour Pavement 17,782.000

0.000

621-00450  
 

462,332.0017,782.000

0.00

17,782.000

SY  

26.00000

0700 *Construction Surveying 1.000

0.000

625-00000  
 

162,000.001.000

0.00

1.000

L S 

162,000.00000

0705 *Mobilization 1.000

0.000

626-00000  
 

400,000.001.000

0.00

1.000

L S 

400,000.00000

0710 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0715 *Modified Epoxy Pavement Marking 127.000

0.000

627-00008  
 

17,399.00127.000

0.00

127.000

GAL 

137.00000

0720 *Pavement Marking Paint (High Build) 998.000

0.000

627-00013  
 

57,005.76998.000

0.00

1,007.000

GAL 

57.12000

0725 *Preformed Plastic Pavement Marking (Type I)(In laid) 263.000

0.000

627-01010  
 

4,734.00263.000

0.00

263.000

SF  

18.00000

0730 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 7,684.000

0.000

627-02010  
 

144,920.247,684.000

0.00

7,684.000

SF  

18.86000

0735 *Flagging 779.000

0.000

630-00000  
 

22,396.25779.000

0.00

779.000

HOUR

28.75000
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PCN: 19085-BID    ESTIMATE RUN 06/13/2018

PROJECT: FSA 0761-216                  ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0740 *Traffic Control Inspection 225.000

0.000

630-00007  
 

25,875.00225.000

0.00

226.000

DAY 

115.00000

0745 *Traffic Control Management 192.000

0.000

630-00012  
 

158,400.00192.000

0.00

192.000

DAY 

825.00000

0750 *Uniformed Traffic Control Coordination 23.000

0.000

630-00015  
 

345.0023.000

0.00

23.000

HOUR

15.00000

0755 Emergency Pull-off Area (Temporary) 5.000

0.000

630-00035  
 

25,000.005.000

0.00

5.000

EACH

5,000.00000

0760 *Traffic Incident Management Plan Development 1.000

0.000

630-00040  
 

4,200.001.000

0.00

1.000

L S 

4,200.00000

0765 *Traffic Incident Management Plan Implementatio n 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

1,650.00000

0770 *Flashing Beacon (Portable) 9.000

0.000

630-80001  
 

9,684.009.000

0.00

9.000

EACH

1,076.00000

0775 *Construction Traffic Sign (Panel Size A) 60.000

0.000

630-80341  
 

2,820.0060.000

0.00

60.000

EACH

47.00000

0780 *Construction Traffic Sign (Panel Size B) 86.000

0.000

630-80342  
 

4,042.0086.000

0.00

86.000

EACH

47.00000

0785 *Construction Traffic Sign (Panel Size C) 43.000

0.000

630-80343  
 

2,021.0043.000

0.00

43.000

EACH

47.00000

0790 *Construction Traffic Sign (Special) 361.000

0.000

630-80344  
 

9,025.00361.000

0.00

361.000

SF  

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0795 *Portable Message Sign Panel 6.000

0.000

630-80355  
 

34,500.006.000

0.00

6.000

EACH

5,750.00000

0800 *Advance Warning Flashing or Sequencing Arrow P anel (C
Type) 

4.000

0.000

630-80358  
 

4,600.004.000

0.00

4.000

EACH

1,150.00000

0805 *Drum Channelizing Device 392.000

0.000

630-80360  
 

19,890.08392.000

0.00

392.000

EACH

50.74000

0810 *Drum Channelizing Device (With Light) (Flashin g) 55.000

0.000

630-80363  
 

2,530.0055.000

0.00

55.000

EACH

46.00000

0815 Concrete Barrier (Temporary) 19,010.000

0.000

630-80370  
 

190,100.0019,010.000

0.00

19,010.000

LF  

10.00000

0820 *Traffic Cone 123.000

0.000

630-80380  
 

1,353.00123.000

0.00

123.000

EACH

11.00000

0825 *Stackable Vertical Panels 40.000

0.000

630-80393  
 

1,000.0040.000

0.00

44.000

EACH

25.00000

0830 *Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

14,375.005.000

0.00

5.000

EACH

2,875.00000

0835 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

45,000.001.000

0.00

1.000

EACH

45,000.00000

0840 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0845 F/A Partnering 2,000.000

0.000

700-70011  
 

2,000.002,000.000

0.00

2,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 F/A Asphalt Pavement Incentive 4,104.870

0.000

700-70012  
 

4,104.874,104.870

0.00

4,104.870

F A 

1.00000

0855 F/A Concrete Pavement Incentive 39,639.770

0.000

700-70013  
 

39,639.7739,639.770

0.00

39,639.770

F A 

1.00000

0860 F/A Fuel Cost Adjustment 10,273.520

0.000

700-70016  
 

10,273.5210,273.520

0.00

10,273.520

F A 

1.00000

0865 F/A Roadway Smoothness Incentive 3,315.840

0.000

700-70018  
 

3,315.843,315.840

0.00

3,315.840

F A 

1.00000

0870 F/A Asphalt Cement Cost Adjustment 5,140.840

0.000

700-70019  
 

5,140.845,140.840

0.00

5,903.530

F A 

1.00000

0875 F/A On-The-Job Trainee 1,600.000

0.000

700-70021  
 

1,600.001,600.000

0.00

1,600.000

HOUR

1.00000

0880 F/A Furnish & Install Electrical Service 1,210.400

0.000

700-70082  
 

1,210.401,210.400

0.00

1,210.400

F A 

1.00000

0885 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0890 F/A Lead Abatement Work 0.000

0.000

700-70496  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0900 F/A DRB On-Demand Committee 0.000

0.000

700-70595  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1000 Const Surveying (Hour) CMO # 002 47.000

0.000

625-00001  
 

6,756.2547.000

0.00

47.000

HOUR

143.75000

1005 Uniformed Traf Ctrl CMO # 003 389.000

0.000

630-00003  
 

33,065.00389.000

0.00

389.000

HOUR

85.00000

1010 Barricade (3 M-A) (Temp) 8.000

0.000

630-80335  
 

1,840.008.000

0.00

8.000

EACH

230.00000

1015 Mobile Attenuator CMO # 6 3.000

0.000

630-85041  
 

1,380.003.000

0.00

3.000

DAY 

460.00000

1020 Impact Atten (T-M-A) (Temp) 0.000

0.000

630-85040  
 

0.000.000

0.00

0.000

EACH

45,000.00000

1025 F/A CMO 007 Fiber Installation in Old Conduit 2,605.200

0.000

700-70034  
 

2,605.202,605.200

0.00

2,605.200

F A 

1.00000

1030 Mulch Tackifier 2,016.000

0.000

213-00061  
 

8,104.322,016.000

0.00

2,016.000

LB  

4.02000

1035 Rem Emb Prot Ty 3 1.000

0.000

202-00023  
 

1,433.341.000

0.00

1.000

EACH

1,433.34000

1040 Rem of Guardrail (Spec) 218.000

0.000

202-01175  
 

22,384.24218.000

0.00

218.000

LF  

102.68000

1045 Gdrail Ty 7 (Sty CA) (Spec) 29.000

0.000

606-00716  
 

8,243.2529.000

0.00

29.000

LF  

284.25000

1050 Rem Curb 154.000

0.000

202-00201  
 

4,854.08154.000

0.00

154.000

LF  

31.52000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1055 Relay Riprap 9.000

0.000

210-02900  
 

526.419.000

0.00

9.000

CY  

58.49000

1060 Conc S and D Pave 13.000

0.000

507-00000  
 

10,462.5313.000

0.00

14.000

CY  

804.81000

1065 C and G Ty 2 II-B 250.000

0.000

609-21020  
 

8,465.00250.000

0.00

250.000

LF  

33.86000

1070 Curb Ty 4 B 73.000

0.000

609-40010  
 

4,277.8073.000

0.00

73.000

LF  

58.60000

1075 Emb Prot Ty 5 1.000

0.000

615-00050  
 

2,502.481.000

0.00

1.000

EACH

2,502.48000

1080 Rem S and D Pave 107.000

0.000

202-00026  
 

3,808.13107.000

0.00

107.000

SY  

35.59000

1085 Str Bkfl (Flow-Fill) Field Rev 10, Drainage 
Improvements

25.000

0.000

206-00065  
 

3,076.2525.000

0.00

25.000

CY  

123.05000

1090 24 In RCP Drainange Imrpovements, Field Rev 10 16.000

0.000

603-01240  
 

1,408.0016.000

0.00

16.000

LF  

88.00000

1095 30x19 In RCP Drainage Improvements, Field Rev 1 0 81.000

0.000

603-02240  
 

10,965.7881.000

0.00

81.000

LF  

135.38000

1100 F/A F/A 24in to 19x30 Connection 1,053.360

0.000

700-70034  
 

1,053.361,053.360

0.00

1,053.360

F A 

1.00000

1105 Light Std (Temp) Field rev 14, additonal exit l ight 1.000

0.000

613-50410  
 

4,502.001.000

0.00

1.000

EACH

4,502.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY 

1110 Rem Curb Change Order #09 435.000

0.000

202-00201  
 

2,710.05435.000

0.00

435.000

LF  

6.23000

1115 Res Gdrail Ty 7 Change Order #09 8,697.000

0.000

210-01170  
 

86,535.158,697.000

0.00

8,697.000

LF  

9.95000

1120 Res Sign Panel Change Order #09 1.000

0.000

210-00815  
 

1,200.521.000

0.00

1.000

EACH

1,200.52000

1125 Conc Pvmt (12-1/2 In) 6'x6' PCCP Panels CO #09 1,417.000

0.000

412-01250  
 

166,299.121,417.000

0.00

1,417.000

SY  

117.36000

1130 Res Impact Attenuator Reset SBA CO #09 13.000

0.000

210-01300  
 

8,255.0013.000

0.00

13.000

EACH

635.00000

1135 F/A Project Dewatering CMO #13 9,685.830

0.000

700-70034  
 

9,685.839,685.830

0.00

9,685.830

F A 

1.00000

1140 F/A Unsuitable Subgrade Stabilization 42,852.990

0.000

700-70034  
 

42,852.9942,852.990

0.00

42,852.990

F A 

1.00000

1145 Soil Conditioning CMO 15 6.500

0.000

212-00032  
 

18,394.806.500

0.00

6.500

ACRE

2,829.96995

1150 Steel Sign Supp (2-1/2 In Rd)(Po&Slip) Change O rder 
#016

230.000

0.000

614-01582  
 

8,468.60230.000

0.00

230.000

LF  

36.82000

1160 Added Item (Dollar)/ Compoensable delays for CMO 09  
and 10

106,581.330

0.000

900-00006  
 

106,581.33106,581.330

0.00

106,581.330

DOL 

1.00000

CAT 10,705,431.7039,049.5610,929,860.78CURRENT AMT0200 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:58:24

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0910 Field Office (Special) 1.000

0.000

620-00005  
 

30,000.001.000

0.00

1.000

EACH

30,000.00000

0915 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0920 Sanitary Facility 2.000

0.000

620-00020  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

CAT 60,600.000.0060,600.00CURRENT AMT0400 $ $ $

$10,766,031.7039,049.56$10,990,460.78$CURRENT AMTPROJECT TOTAL


